COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/09/2017

ESTIMATE SUMMARY 18:58:10
CONTID: C20817-ALT ESTIMATE NO: 0002 PROG SPEC YR: 2005
PCN: 20817-ALTBID1 COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 23.5 DAYS TIME ALLOW: 200 WORK DAYS
SH 90 K-01-C BRIDGE REPLACEMENT PERCENT TIME: 11.75 ORIG TIME ALLOW: 200 WORKDAYS

PROJECT NO: FBRO90A-007

SH 90 K-01-C BRIDGE REPLACEMENT AS DESIGNED
NAME OF ROAD:

PROJECT COUNTIES: MONTROSE, REGION 5

CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 01/28/2017 DATE TIME STARTED 12/05/2016
7353 S. EAGLE STREET DATE LET 10/13/2016 DATE WORK BEGAN  12/05/2016
DATE AWARDED 10/27/2016 DATE TIME STOPPED
DATE CONTRACT EXECUTED  11/16/2016 DATE ACCEPTED
CENTENNIAL CO 80112-422¢ (303)627-2600 DATE NOTICE TO PROCEED  12/05/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 383395250 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECTAMT:  $  3,781,557.50  NON-PARTICIPATING 274,105.97 179,126.65
PERCENT COMPLETE: 7.15% TOTAL EARNINGS 274,105.97 179,126.65
FUNDS AVAILABLE: $  3559,846.53  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 274,105.97 179,126.65
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,659.08 -2,809.70
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 268,446.89 176,316.95
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 268,446.89 176,316.95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 176,316.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20817-ALTBID1 ESTIMATE RUN 02/09/2017
PROJECT: FBR0O90A-007 ESTIMATE NO: 0002 18:58:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY COMMON ITEMS

0005 201-00001 Clearing and Grubbing 1.000 0.330
ACRE 0.000 0.00
44,600.00000 0.330 14,718.00
0010 202-00000 Removal of Structures and Obstructions 1.000 1.000
LS 0.000 0.00
2,900.00000 1.000 2,900.00
0015 202-00027 Removal of Riprap 120.000 120.000
SY 0.000 0.00
25.00000 120.000 3,000.00
0020 202-00033 Removal of Pipe 1.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0025 202-00070 Removal of Barricade 4.000 0.000
EACH 4.000 1,760.00
440.00000 4.000 1,760.00
0030  202-00090 Removal of Delineator 24.000 0.000
EACH 0.000 0.00
6.50000 0.000 0.00
0035 202-00220 Removal of Asphalt Mat 2,560.000 0.000
SY 0.000 0.00
3.70000 0.000 0.00
0040 202-00240 Removal of Asphalt Mat (Planing) 448.000 0.000
SY 0.000 0.00
14.00000 0.000 0.00
0045 202-00810 Removal of Ground Sign 2.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0050 202-00895 Removal of Impact Attenuator 14.000 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
0055 202-01000 *Removal of Fence 830.000 202.000
LF 15.000 46.50

3.10000 217.000 672.70
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PCN: 20817-ALTBID1 ESTIMATE RUN 02/09/2017
PROJECT: FBR0O90A-007 ESTIMATE NO: 0002 18:58:10
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY COMMON ITEMS
0060 202-01130 *Removal of Guardrail Type 3 184.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0065 202-01300 *Removal of End Anchorage 4.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0070 202-06000 Removal of Detour 1.000 0.000
LS 0.000 0.00
6,100.00000 0.000 0.00
0075 203-00010 Unclassified Excavation (Complete In Place) 3,525.000 0.000
cY 854.000 11,956.00
14.00000 854.000 11,956.00
0080 203-01100 Proof Rolling 20.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0085 203-01510 Backhoe 40.000 0.000
HOUR 0.000 0.00
190.00000 0.000 0.00
0090 203-01565 Hydraulic Excavator 40.000 0.000
HOUR 0.000 0.00
190.00000 0.000 0.00
0095 203-01582 Truck (Dump) 20.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0100 203-01590 Front End Loader (Rubber Tire) 40.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0105 203-01594 Combination Loader 40.000 0.000
HOUR 0.000 0.00
89.00000 0.000 0.00
0110 203-01597 Potholing 10.000 4.000
HOUR 0.000 0.00
330.00000 4.000 1,320.00
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PCN: 20817-ALTBID1 ESTIMATE RUN 02/09/2017
PROJECT: FBR0O90A-007 ESTIMATE NO: 0002 18:58:10
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY COMMON ITEMS
0115 203-02330 Laborer 20.000 0.000
HOUR 0.000 0.00
40.00000 0.000 0.00
0120 206-00510 Filter Material (Class A) 388.000 0.000
CcYy 0.000 0.00
61.00000 0.000 0.00
0125 207-00205 Topsoil 1,200.000 0.000
CcYy 0.000 0.00
18.00000 0.000 0.00
0130 208-00002 *Erosion Log Type 1 (12 Inch) 2,000.000 1,600.000
LF 0.000 0.00
4.10000 1,600.000 6,560.00
0135 208-00045 Concrete Washout Structure 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0140 208-00070 Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0145 208-00103 Removal and Disposal of Sediment (Labor) 200.000 0.000
HOUR 18.000 576.00
32.00000 18.000 576.00
0150 208-00105 Removal and Disposal of Sediment (Equipment) 200.000 0.000
HOUR 14.000 1,540.00
110.00000 14.000 1,540.00
0155 208-00106 Sweeping (Sediment Removal) 100.000 0.000
HOUR 0.000 0.00
190.00000 0.000 0.00
0160 208-00207 Erosion Control Management 200.000 0.000
DAY 24.000 1,008.00
42.00000 24.000 1,008.00
0165 208-00400 Water Control 1.000 0.000
LS 0.000 0.00
29,700.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY COMMON ITEMS
0170 210-00090 *Reset Delineator 6.000 0.000
EACH 0.000 0.00
84.00000 0.000 0.00
0175 210-00810 *Reset Ground Sign 3.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
0180 212-00006 *Seeding (Native) 2.200 0.000
ACRE 0.000 0.00
880.00000 0.000 0.00
0185 212-00032 *Soil Conditioning 2.200 0.000
ACRE 0.000 0.00
7,400.00000 0.000 0.00
0190 213-00004 *Mulching (Weed Free Straw) 2.200 0.000
ACRE 0.000 0.00
1,200.00000 0.000 0.00
0195 213-00061 *Mulch Tackifier 220.000 0.000
LB 0.000 0.00
5.50000 0.000 0.00
0200 214-01010 *Brush Layer Cutting 340.000 0.000
EACH 0.000 0.00
3.70000 0.000 0.00
0205 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 790.000 0.000
Class
SY 0.000 0.00
4.00000 0.000 0.00
0210 240-00000 *Wildlife Biologist 40.000 13.000
HOUR 0.000 0.00
130.00000 13.000 1,690.00
0215 240-00010 Removal of Nests 12.000 0.000
HOUR 0.000 0.00
180.00000 0.000 0.00
0220 240-00020 Netting 3,225.000 0.000
SY 0.000 0.00
3.30000 0.000 0.00
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CAT NO0200 ROADWAY COMMON ITEMS
0225 250-00010 *Environmental Health and Safety Management 1.000 0.000
LS 0.600 3,780.00
6,300.00000 0.600 3,780.00
0230 250-00050 *Monitoring Technician 40.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0235 250-00110 *Health and Safety Officer 16.000 0.000
HOUR 14.500 2,610.00
180.00000 14.500 2,610.00
0240 250-00120 *Material Sampling and Delivery 3.000 0.000
EACH 2.000 220.00
110.00000 2.000 220.00
0245  250-00200 Material Handling (Stockpile) 50.000 0.000
CcY 0.000 0.00
40.00000 0.000 0.00
0250 250-00210 Solid Waste Disposal 50.000 0.000
CcY 0.000 0.00
42.00000 0.000 0.00
0255 250-00220 *Hazardous Waste Disposal 5.000 0.000
CcY 0.000 0.00
200.00000 0.000 0.00
0260  304-02000 Aggregate Base Course (Class 2) 499.000 0.000
TON 0.000 0.00
38.00000 0.000 0.00
0265  304-06000 Aggregate Base Course (Class 6) 606.000 0.000
TON 0.000 0.00
38.00000 0.000 0.00
0270  304-09014 Aggregate Base Course (Special) 25.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0275 403-34741 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 562.000 0.000
TON 0.000 0.00
190.00000 0.000 0.00
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CAT NO0200 ROADWAY COMMON ITEMS
0280 411-10255 *Emulsified Asphalt (Slow-Setting) 143.000 0.000
GAL 0.000 0.00
33.00000 0.000 0.00
0285 506-00206 Riprap (6 Inch) 10.000 0.000
CcY 0.000 0.00
260.00000 0.000 0.00
0290 506-00224 Riprap (24 Inch) 2,179.000 0.000
cY 212.000 27,560.00
130.00000 212.000 27,560.00
0295 606-00301 *Guardrail Type 3 (6-3 Post Spacing) (31 Inch M GS) 151.000 0.000
LF 0.000 0.00
39.00000 0.000 0.00
0300 606-01370 *Transition Type 3G (31 Inch MGS) 4.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0305 606-01385 *Transition Type 3J (31 Inch MGS) 1.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
0310 606-01390 *End Anchorage Type 3K (31 Inch MGS) 1.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0315 606-02005 *End Anchorage (Flared) (31 Inch MGS) 3.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0320 607-00005 *End Post 5.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0325 607-00010 *Corner and Line Brace Post 3.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0330 607-01000 *Fence Barbed Wire with Metal Posts 886.000 0.000
LF 0.000 0.00
4.20000 0.000 0.00
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0335 607-11525 *Fence (Plastic) 330.000 75.000
LF 0.000 0.00
11.00000 75.000 825.00
0340 607-60116 *16 Foot Gate 5.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
0345 609-60011 Curb Type 6 (Section M) 10.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0350 614-00011 *Sign Panel (Class I) 5.000 0.000
SF 0.000 0.00
56.00000 0.000 0.00
0355 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0360 625-00000 *Construction Surveying 1.000 0.150
LS 0.000 0.00
25,000.00000 0.150 3,750.00
0365 625-00001 *Construction Surveying (Hourly) 24.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0370  626-00000 *Mobilization 1.000 0.000
LS 0.231 85,470.00
370,000.00000 0.231 85,470.00
0375 627-00011 Pavement Marking Paint (Waterborne) 10.000 0.000
GAL 0.000 0.00
89.00000 0.000 0.00
0380 627-00013 Pavement Marking Paint (High Build) 7.190 0.000
GAL 0.000 0.00
120.00000 0.000 0.00
0385  630-00000 *Flagging 1,000.000 0.000
HOUR 0.000 0.00
22.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY COMMON ITEMS

0390 630-00007 *Traffic Control Inspection 60.000 0.000
DAY 0.000 0.00
350.00000 0.000 0.00
0395 630-00012 *Traffic Control Management 60.000 0.000
DAY 0.000 0.00
470.00000 0.000 0.00
0400 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0405 630-80360 *Drum Channelizing Device 200.000 0.000
EACH 0.000 0.00
5.50000 0.000 0.00
0410 630-80370 Concrete Barrier (Temporary) 420.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
0415 630-80380 *Traffic Cone 400.000 0.000
EACH 0.000 0.00
1.10000 0.000 0.00
0420 630-85011 *Impact Attenuator (Temporary) 306.000 0.000
DAY 0.000 0.00
10.00000 0.000 0.00
0425  700-70010 F/A Minor Contract Revisions 116,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70011 F/A Partnering 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70012 F/A Asphalt Pavement Incentive 4,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0445  700-70018 F/A Roadway Smoothness Incentive 3,700.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70019 F/A Asphalt Cement Cost Adjustment 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455  700-70035 F/A (Drilling Holes to Facilitate Pile Driving) 50,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460  700-70060 F/A Adjust (Relocating Lander's and Pennington’ s 15,000.000 7,590.120
Waterline)
FA 3,100.150 3,100.15
1.00000 10,690.270 10,690.27
0465  700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 1,551,359.50 139,626.65 $ 182,605.97
CAT NO0300 STRUCTURES
0470 202-00003 Removal of Structure (Special) 1.000 0.000
LS 0.000 0.00
22,800.00000 0.000 0.00
0475  202-00400 Removal of Bridge 1.000 0.000
EACH 0.100 39,500.00
395,000.00000 0.100 39,500.00
0480 202-00401 Removal of Bridge (Special) 1.000 0.000
EACH 0.000 0.00
74,600.00000 0.000 0.00
0485  206-00000 Structure Excavation 388.000 0.000
CcY 0.000 0.00
21.00000 0.000 0.00
0490 206-00000 Structure Excavation 1,050.000 0.000
CcY 0.000 0.00
21.00000 0.000 0.00
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0495  206-00100 Structure Backfill (Class 1) 1,150.000 0.000
CY 0.000 0.00
81.00000 0.000 0.00
0500 206-00200 Structure Backfill (Class 2) 60.000 0.000
CcY 0.000 0.00
32.00000 0.000 0.00
0505 206-00360 Mechanical Reinforcement of Soil 1,150.000 0.000
CY 0.000 0.00
10.00000 0.000 0.00
0510  403-34741 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 86.000 0.000
TON 0.000 0.00
190.00000 0.000 0.00
0515  420-00510 *Geotextile (Crack Reduction) (High Density) 320.000 0.000
SY 0.000 0.00
21.00000 0.000 0.00
0520 501-00200 Steel Sheet Piling (Type II) 7,564.000 0.000
SF 0.000 0.00
46.00000 0.000 0.00
0525 502-00100 *Drilling Hole to Facilitate Pile Driving 90.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0530 502-00460 Pile Tip 16.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0535 502-11489 Steel Piling (HP 14x89) 848.000 0.000
LF 0.000 0.00
82.00000 0.000 0.00
0540 509-90002 Paint Existing Structure (Special) 45.000 0.000
GAL 0.000 0.00
460.00000 0.000 0.00
0545 512-00101 Bearing Device (Type I) 8.000 0.000
EACH 0.000 0.00

440.00000 0.000 0.00
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0550 515-00120 Waterproofing (Membrane) 524.000 0.000
SY 0.000 0.00
28.00000 0.000 0.00
0555 515-00410 Concrete Sealer (Calcium Nitrite) 104.000 0.000
SY 0.000 0.00
20.00000 0.000 0.00
0560 601-22000 Precast Concrete Curtain Wall (Precast Curtain Wall) 4.000 0.000
EACH 0.000 0.00
21,300.00000 0.000 0.00
0565 601-27000 Precast Concrete Abutment Cap 2.000 0.000
EACH 0.000 0.00
122,200.00000 0.000 0.00
0570  601-28000 Precast Concrete End Diaphragm Precast Concrete End 2.000 0.000
Diaphragm
EACH 0.000 0.00
75,400.00000 0.000 0.00
0575 606-11030 Bridge Rail Type 10M 262.000 0.000
LF 0.000 0.00
220.00000 0.000 0.00
0580 613-00200 2 Inch Electrical Conduit 528.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0585 618-00172 Prestressed Concrete | (BT72) 518.000 0.000
LF 0.000 0.00
440.00000 0.000 0.00
0590 618-11000 *Precast Concrete Deck Panel with Post-tensioni ng (8.5 5,109.000 0.000
Inch) (8.5 inch Post-Tensioning)
SF 0.000 0.00
65.00000 0.000 0.00
CAT0300 CURRENT AMT $ 2,230,593.00 $ 39,500.00 $ 39,500.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0595  620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
50,000.00000 1.000 50,000.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0600 620-00011 Field Laboratory (Class 1) 0.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
0605 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 52,000.00 $ 0.00 $ 52,000.00

PROJECT TOTAL CURRENT AMT $ 3,833,952.50

179,126.65 $ 274,105.97



